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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Subject:

To:
From:

Date:
Reporting Period:

1. Introduction
1.1 Background

Site Number: z5nb
D.O. Number:

Response Authority: OPA
Response Lead: PRP
NPL Status: Non NPL

Mobilization Date:  3/24/2014
Demob Date:

CERCLIS ID:

ERNS No.:

FPN#: E14512

1.1.1 Incident Category

Region V

POLREP #4
Progress Continues
BP Whiting Crude Release

Whiting, IN
Latitude: 41.6763040 Longitude: -87.4757741

Mike Beslow, OSC
Steve Faryan, OSC

3/28/2014
3/28 - 3/29

Contract Number:
Action Memo Date:

Response Type: Emergency
Incident Category: Removal Action
Operable Unit:

Start Date: 3/24/2014
Completion Date:

RCRIS ID:

State Notification:
Reimbursable Account #:

Response to Oil Release at the BP Whiting Refinery

1.1.2 Site Description
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The BP Whiting Refinery is located along the shore of Lake Michigan in Whiting, Indiana. Crude oil was
released from a NPDES permitted outfall to Lake Michigan from the BP Whiting Refinery waste water
treatment plant (WWTP). The source of the crude oil has been determined to have originated from the
#12 pipe cooling system which is located on the facility, south of the rail tracks that separate the refinery

from the WWTP.

1.1.2.1 Location

BP Whiting Refinery
2815 Indianapolis Blvd
Whiting, IN 46394

http://www.epaosc.org/sites/9151/files/
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1.1.2.2 Description of Threat
Crude oil discharge to Lake Michigan from the BP Whiting Refinery in Whiting, Indiana. Standing oil
sheen in the #6 separator, as the separator continually discharges water directly to lake michigan.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Result
BP reported the release of crude oil to US EPA via the National Response Center at approximately 1700
hours on March 24, 2014.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

US EPA along with USCG continues to monitor and conduct oversight of BP remediation activities and
changing impacted shoreline conditions. BP continues to monitor and remove oil and sheen from the #6
oil-water separator in addition to conducting shoreline cleanup activities. Shoreline cleanup and
assessment technique (SCAT) team continue to monitor effectiveness of cleanup activities and conduct
reconnaissance surveys to evaluate oiling conditions. Recommendations, cleanup guidelines, and
endpoints to incident command system planning and operations sections. Due to inclement weather
conditions associated with wave and wind action, a submerged oil survey was postponed.

2.1.2 Response Actions to Date
The following activities occurred during this reporting period:

» BP contractors continue to maintain hard and soft boom positioned immediately adjacent to BP
outfall #002 in conjunction with hard boom positioned parallel to the impacted shoreline;

 Shoreline cleanup personnel continue manual collection of tar patties, tar balls, oil impacted
debris and oil-impacted sand and rocks along beach front and shorelines as recommended by
multi-agency and BP consultant SCAT team;

» Vacuum trucks are staged at the impacted #6 oil water separator and conduct oil and sheen
removal activities;

+ SCAT team completed survey assessment along segment 'A’ (public marina NW of site).

» EPA conducted sampling activities within the #6 separator and within segment 'F' (eastern
impacted shoreline).

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
BP has been issued a Federal Notice of Interest.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest# | Treatment | Disposal

Oil Water 5200 gal

Qil Solids 40 cu yds

2.2 Planning Section

2.2.1 Anticipated Activities

BP incident management team continues to voluntarily reduce personnel as current site conditions have
stabilized and remedial focus is now concentrated on impacted #6 oil-water separator, eastern and
western shorelines adjacent to coarse sand beach.

2.2.1.1 Planned Response Activities
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BP crews will continue to skim the oil and sheen from the #6 oil water separator, and remove existing oil
impacted pebbles, gravel, rocks and cobbles from the eastern and western shorelines. Multi
agency/BP SCAT team will conduct a submerged oil survey and multpile SCAT reconnaisance surveys.

2.2.1.2 Next Steps

Crews will continue cleaning the adjacent shorelines of tar patties and oil impacted rocks inconjunction to
routine survey 'sweeps' along the beachfront to remove. The SCAT team will conduct a submerged oil
investigation when weather conditions are appropriate. The SCAT team will continue to assess the
impacted shoreline and provide field data and recommended cleanup methods to ICS planning and
operation sections. Based on implementation and effectiveness of cleanup efforts US EPA and USCG
will recommend cleanup endpoints and monitoring schedule.

2.2.2 Issues
Boom deployment locations and strategy continue to be re-evaluated on a daily basis as tidal and
weather conditions change.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section

2.4.1 Narrative
FPN E14512 Whiting Refinery has been opened with the USCG NPFC for $25,000. The ceiling was
increased on March 26, 2014 to $50,000.

START TDD was increased to $30,000 on 3/26/2014.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety is being staffed by BP Whiting Refinery

2.5.2 Liaison Officer
Liason is being staffed by BP Whiting Refinery

2.5.3 Information Officer
Francisco Arcaute was on scene 3-28-14 reporting to the USEPA Regional Office and is working with
representatives from the USCG and BP.

3. Participating Entities

3.1 Unified Command
USEPA, USCG, and BP

3.2 Cooperating Agencies
IDEM, City of Whiting, City of Hammond, City of East Chicago,

4. Personnel On Site

US EPA representatives

USCG representatives
Weston/Dynamac START contractors
BP personell and contractors

5. Definition of Terms
No information available at this time.

6. Additional sources of information
6.1 Internet location of additional information/report

http://www.epa.gov/region5/newsevents/bp-whiting-spill/index.html
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6.2 Reporting Schedule

POLREPS will be issued as needed.

7. Situational Reference Materials

Miles of river systems cleaned and/or restored

This is an
Integrated River [Cubic yards of contaminated sediments removed and/or capped

IAssessment.

The numbers Gallons of oil/water recovered
should overlap.

IAcres of soil/sediment cleaned up in floodplains and riverbanks

Acres Protected

Number of contaminated residential yards cleaned up
Stand Alone

IAssessment

Human Health Exposures Avoided

Number of workers on site

Contaminant(s) of Concern

Contaminant(s) of
Concern
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